


EXP NO: 4

SPRINT PLANNING

Aim:


To assign user story to specific sprint for the Music Playlist Batch Creator Project.

Sprint Planning Sprint 1



The screenshot shows the Azure DevOps interface for the 'Online Appointment Booking System Team'. The left sidebar contains navigation links: Overview, Boards, Work items, Boards, Backlogs, Sprints (selected), Queries, Delivery Plans, Analytics views, Repos, Pipelines, and Project settings. The main area displays the 'Taskboard' for 'Iteration 1'. The board has columns for 'New', 'Active', 'Resolved', and 'Closed'. A search bar and 'New Work Item' button are at the top right. The board shows two user stories: '37 As a user, I want to log in securely so that I can manage my bookings.' (Resolved, assigned to Danya Anandan) and '40 Build login UI, implement authentication, verify credentials' (New, assigned to Danya Anandan). Below them are '42 As a user, I want to update my profile so that my information stays accurate.' (Active, assigned to Danya Anandan) and '43 Create dashboard, edit API, upload details' (New, assigned to Unassigned). The board also shows '1 in progress' and 'No iteration dates'.

Sprint 2



The screenshot shows the Azure DevOps interface for the 'Online Appointment Booking System Team'. The left sidebar is the same as in the previous screenshot. The main area displays the 'Taskboard' for 'Iteration 2'. The board has columns for 'New', 'Active', 'Resolved', and 'Closed'. A search bar and 'New Work Item' button are at the top right. The board shows one user story: '44 As a user, I want to register an account so that I can access the system.' (New, assigned to Unassigned). The board also shows '14 work days remaining' and 'April 15 - May 30'.

STUDENT REG NO

CS23432